

PRELIMINARY PLAN PREPARATION SCHEDULE

Prepare Analysis Of Management Situation/Sub-Basin Review	December 2001
<i>Federal Register</i> Notice Of Intent/Public Scoping/Hold Public Issue Scoping Meetings (Burns, Bend, Frenchglen & Portland)	February 2002
Formulate Issues, Alternatives/Public Review	June 2002
Gather And Analyze New Data Where Necessary	2002 Field Season
Prepare Preliminary Draft Plan/EIS	February 2003
Prepare Draft Plan/EIS	May 2003
<i>Federal Register</i> Notice Of Availability Preliminary Draft Plan/EIS, Mail Draft Plan/EIS	August 2003
Public Meetings/Comment Period On The Draft Plan/EIS	August 2003
Analyze Comments, Prepare Draft Responses, Revise And Prepare Proposed Final Plan/EIS	December 2003
Protest Period/Governor's Consistency Review/Notice Of Significant Change	April 2004
Revise, Print, Mail Final Plan/EIS, <i>Federal Register</i> NOA	May 2004
Implementation Schedule	September 2004

Note: Dates listed are task completion dates.