Tentative Schedule for New Carissa EIS Process

QTR 2 QTR 3: QTR 4: QTR 1: QTR 2: QTR 3: QTR 4: QTR 1:
2001 : 2001 : 2001 : 2002: 2002 : 2002 : 2002 : 2003 :

Scoping -
Prepare Technical Information —
Prepare Review Draft EIS —
Agency Review - :
Draft EIS Preparation -

Public Review and Comment
Respond to Public Comment
Prepare Final EIS

Issue Record of Decision
Permit Applications

Appeal Period




