



U.S. Department of the Interior
Bureau of Land Management

Klamath Falls Resource Area
2795 Anderson Avenue, Building #25
Klamath Falls, Oregon 97603

September 2002



Klamath Falls Resource Area Planning Update

Summer 2002

As the Nation's principal conservation agency, the Department of the Interior has responsibility for most of our nationally owned public lands and natural resources. This includes fostering the wisest use of our land and water resources, protecting our fish and wildlife, preserving the environmental and cultural values of our national parks and historical places, and providing for the enjoyment of life through outdoor recreation. The Department assesses our energy and mineral resources and works to assure that their development is in the best interest of all our people. The Department also has a major responsibility for American Indian reservation communities and for people who live in Island Territories under U.S. administration.

BLM/OR/WA/GI-02/038+1792



United States Department of the Interior
BUREAU OF LAND MANAGEMENT
Klamath Falls Resource Area
2795 Anderson Avenue, Building #25
Klamath Falls, Oregon 97603

E-Mail Address: <username>/kffo/or/blm/doi
Website: www.or.blm.gov/Lakeview/kfra

KLAMATH FALLS RESOURCE AREA PLANNING UPDATE Summer 2002

The primary purpose of this Planning Update is to inform you about the activities on the Klamath Falls Resource Area. It is my desire to keep you informed about issues, activities, and opportunities I think are important to the public. More importantly, I am seeking ideas and comments from those who may be affected by multiple-use management programs here on the resource area.

This planning update is organized to make it easy for you to find projects of most interest. Projects have been arranged into categories (i.e., Recent Decisions, New Projects, On-going Projects, and Environmental Education Activities). In addition, each of these categories is sorted by resource topics (e.g., Lands Program, Timber Sales, etc.). The table will give you a brief description of activities occurring within the Klamath Falls Resource Area and for most projects a location. Refer to one of three maps following the table, for locations of projects.

Additional information can be obtained from the contact listed in the project descriptions. If you have any concerns about the proposed actions, please call the Klamath Falls Resource Area and ask for the "Contact" person listed or the Resource Area Planner as soon as possible. The earlier you get involved, the more capability we have to adjust or change planned actions. Also be alert for news releases and public notices published in the Herald and News as projects reach stages for public involvement. If you want to provide comments to a specific environmental assessment, please send or deliver your written comments addressed to the Field Manager, Klamath Falls Resource Area, by the close of, or postmarked by the last day of the comment period. Your comments and concerns are welcomed, and could influence the final decision on these projects.

I would appreciate any comments or suggestions you may have regarding this planning update or how it could be improved to make it more useful to you.

Thank you for your continued interest in BLM's management of public lands. If you have any questions on this planning update, stop by the office or call (541) 883-6916.

/s/ Teresa A. Raml

Teresa A. Raml
Field Manager, Klamath Falls Resource Area

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
CX = Categorical Exclusion, DNA = Determination of NEPA Adequacy, EA = Environmental Assessment, EIS = Environmental Impact Statement						
New Projects – Lands Program						
Map 1 #10	Hogback Land Sale	Hogback Mountain	Unknown	EA in progress	Winter 2003	Linda Younger
Map 1 #17	Bruner Land Exchange	South Bryant Mountain	Unknown	EA in progress	Spring 2004	Linda Younger
Map 1 #20	Al Bruner Land Sale	T41S, R13E, Sec. 14	Unknown	EA in progress	Spring 2003	Linda Younger
Map 1 #23	Cain Land Sale	T40S, R6E, Sec. 1	None	EA in progress	Fall 2002	Linda Younger
Map 1 #24	Kennedy Land Sale	T38S, R10E, Sec 6	None	EA in progress	Fall 2002	Linda Younger
Map 1 #82	Groom Reciprocal Easement	T41S, R7E, Sec. NENE	None	EA in progress	Fall 2002	Tom Cottingham
New Projects – Vegetation Treatment						
Map 2 #46	Oak Thinning - Thin 80 acres of oak woodland to restore sustainable function and structure to plant communities to reduce potential for stand replacing wildfires and overall fire management costs.	Klamath River Canyon	None Known	Analysis pending/Planned projects tier to the Programmatic Fire EA (OR-014-94-09)	Project scheduled for winter 2002	Trish Lapomardo
None	Aspen Thinning – Thin conifers, junipers, and aspen within aspen stands to stimulate growth of new shoots.	Resource Area Wide	Riparian	EA in process- to be completed Fall 2002	Implementation as Annual Program	Shane Durant
New Projects – Watershed						
Map 1 #73	Gerber–Willow Valley Watershed Spring Monitoring – Establish monitoring data to compare with results after invasive juniper removal projects.	Gerber Block	None Known	CX to be completed	Fall 2002	Mike Turaski
New Projects – Timber Management						
None	Roaming Salvage EA – The purpose of this EA is to provide NEPA coverage for timely salvage of timber mortality over the entire Resource Area.	Entire Resource Area	Unknown	Preparing EA – estimated completion October 2002	October 2002	Shane Durant
New Projects – Range Management						
Map 3 #52	Waterholes – Construction of 2 waterholes in Paddock Allotment (#0844) to improve livestock distribution.	T38S, R13E, Section 25	None Known	DNA in Summer 2002	Fall 2002	Dana Eckard

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
New Projects – Wildlife Management						
Map 1 #26	Fox Lake Guzzler Repair	T41S, R6E, Section 4	None	CX in Summer 2002	Fall 2002	Steve Hayner
Map 1 #41	Chicken Hills Guzzler Construction	T40S, R7E, Section 29	None	DNA in Summer 2002	Fall 2002	Steve Hayner
Map 1 #43	Willow Valley Beaver Relocation and Enclosure	T41S, R141/2E, Sec. 29	None	CX in Summer 2002	Summer 2002	Steve Hayner

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

DECISION DATE	MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF PROJECT	CONTACT
Recent Decisions – Lands Program						
12/28/01	Map 1 #58	Yainax Butte Electronic Site Tower Replacement – Replacement of three wooden poles with a 20-foot tall triangular base tower.	T. 37 S., R. 12 E, Sec 26	Yainax Butte Special Area	Completed	Don Hoffheins
4/15/02	Map 1 #48	Federal Aviation Administration – Electronic Site Right-of-Way	Hamaker Mountain	None Known	Right of way Granted	Linda Younger
4/22/02	Map 1 #77	Laredo Rock Collecting Permit – Hand picking decorative stone.	Gerber Area	None	Completed	Linda Younger
4/26/02	Map 1 #48	Klamath County Emergency Services Communication Site	Hamaker Mountain	None Known	Right of way Granted	Linda Younger
5/8/02	Map 1 #77	Edson Rock Collecting Permit - Hand picking decorative stone.	Gerber Area	None	Permit Granted	Linda Younger
7/22/02	Map 1 #47	Klamath County Public Works Free Use Material sale – Sand and gravel permit – Harpold Quarry	T. 39 S., R. 11 E., Sec. 19	None	Permit Granted	Linda Younger
Recent Decisions – Roads and Facilities						
6/12/02	Map 1 #22	Lower Spencer Creek Road Treatments	T38 & 39S, R6E	Water Quality	DNA completed	Mike Turaski
7/12/02	Map 1 #13	Miners Creek Culvert Removal and Stream Restoration - Culvert and road decommissioning to improve fish passage and water quality.	T. 38 S., R. 6 E., Sec. 33	Riparian Reserves	EA completed	Andy Hamilton
Recent Decisions – Vegetation Treatment						
7/12/02	Map 1 #22	Horton Rim / Windy Ridge Juniper Removal – Juniper treatment for fuel reduction and wildlife habitat improvement.	T39S, R11E T39S, R11½ E	None	EA completed	Steve Hayner
8/7/02	Map 2 #70	Juniper Chip Road – Using juniper debris for biomass or by -product in Oshea (FTZ 95/71), and Norcross Springs	T 39 & 40S, R13, 14, 14½E	None Known	EA completed	Doug Miller
8/6/02	None	District-wide Hazard Tree Removal	Various	None	CX completed	Margo Carnahan
Recent Decisions – Prescribed Burning and Fuels Treatments						
6/7/02	Map 2 #49	Range -Juniper Treatment – Hazardous fuel reduction, wildlife forage and habitat improvement using mechanical and prescribed fire methods.	T40S, R12E, Sec. 11	None	DNA completed	Joe Foran
8/19/02	Map 2 #42	Hamaker/Chase Fuels Treatment	T40S, R8E	None	EA completed	Gabi Sommerauer
7/30/02	Map 2 #2	Short Lake Broadcast Burn - Prescribe burn approx. 280 acres of land outside Fuel Treatment Zones to reduce fuel loading and risk of wildfire.	T38S, R11E, Sec 20 & 29	None Known	EA completed	Decision Record July 2002

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

DECISION DATE	MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF PROJECT	CONTACT
Recent Decisions – Timber Sales						
7/2/02	Map 1 #14	Saddled Again Timber Sale - This sale will be located in the southwest corner of the Spencer Creek Watershed and the north end of the Topsy/Pokegama/Hamaker Landscape Analysis Area. A watershed/landscape analysis and EA have been completed in both areas. Sale volume is approximately 4000 mbf on 570 acres. This sale was designed as a density management treatment.	T.39S., R6E., Sec. 9, 15, 19, 20	Riparian Reserves District Designated Reserve Buffer Matrix	To be sold July 31, 2000	Mike Bechdolt
7/2/02	Map 1 #16	Slim Chicken Timber Sale - This sale was proposed in the Topsy/Pokegama/Hamaker Forest Health Treatments EA. Slim Chicken TS treats and estimated 2,100 acres and harvests approximately 3.9 million board feet of timber. This sale was designed as a density management/under story reduction. Other treatments include prescribed burning, thinning and fuels reduction.	T40S, R7E, S19, 21, 29, 31 South of Hwy 66	DDRB (District Designated Reserve Buffer) Matrix	To be sold July 31, 2000	Mike Bechdolt

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – General Planning						
Map 1 #4	Gerber/Willow Valley Watershed Analysis. The purpose of this project is to analyze the conditions of the watershed on Forest Service and BLM land and document recommendations for improvement in a written watershed assessment to be completed by both Federal Agencies.	Gerber/Willow Valley Watershed	Riparian Hydrology	Field Analysis is ongoing. Public Scoping initiated July 2000	Draft document scheduled for Fall 2002	Mike Limb
Map 1 #5	Gerber/Willow Valley Coordinated Resource Management Plan (CRMP) Watershed Analysis. The purpose of this process is to involve private landowners in the watershed analysis process. A Local Planning Team (of private landowners, State and Federal land managers, and concerned citizens) makes recommendations for improvements on private land that are documented within the analysis completed by Federal Agencies for future implementation of projects planned in the CRMP area.	Gerber/Willow Valley Watershed	Private Lands	CRMP meetings/discussions are continuing	Completion date open-ended	Don Hoffheins
Map 1 #28	Upper Klamath River Management Plan EIS - Approximately 18 miles long encompassing 6,400 acres; develop a management plan in response to scenic river designation act requirements.	Klamath River - J.C. Boyle Reservoir, Oregon, to Copco One Reservoir, California	Wild and Scenic River designation, Area of Critical Concern, TES spp.	Initial Scoping completed. Draft EIS completed, to be released Fall 2002.	FEIS in Fall 2003	Larry Frazier
Map 1 #29	Upper Klamath Basin and Wood River Wetland Resource Management Plan Amendment for the Fourmile Creek portion of this area. The purpose of this project is to amend the Upper Klamath Basin and Wood River Wetland Resource Management Plan EIS, in order to designate the Fourmile Creek area as an Area of Critical Environmental Concern (ACEC).	Fourmile Creek Wetland	Riparian Wetland ACEC	ACEC Evaluation submitted to District Manager, October 2000.	Draft EIS to be prepared. Specific schedule and completion date unknown.	Lou Whiteaker
None	Memorandum of Understanding (MOU) between the Klamath Tribes and BLM for Coordination on Management Issues. The proposed MOU is to identify a process to coordinate and communicate tribal involvement with BLM management actions on public lands.	Lakeview District	Former Tribal Lands	The draft MOU was presented to the Tribal Council on February 22, 2000. Waiting for Tribal feedback.	Unknown	Larry Frazier
None	Late-Successional Reserve (LSR) Assessment. A single LSR Assessment is in preparation that will assess all 19 Unmapped LSR's designated within the resource area. The purpose of the assessment is to develop management recommendations for these areas to restore or maintain late successional habitat	BLM lands west of Highway 97 covered by the Northwest Forest Plan	Unmapped Late Successional Reserves.	The interdisciplinary team is formulating management recommendations based on an assessment of current conditions.	The Assessment will be submitted to the REO (Regional Ecosystem Office) in FY 2003 for review.	Lou Whiteaker

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – Lands Program						
Map 1 #1	Klamath County Public Works - Sand & Gravel-Bly Pit	T37S, R14E, Sec.9	None	Granted	Ongoing Authorization	Linda Younger
Map 1 #15	BOR Communication Site	T38S, R13E T39S, R14E	None	Granted	Ongoing Authorization	Linda Younger
Map 1 #18	Bly Dump Sale (EA No. OR-014-97-01) Land Tenure. The purpose of this project is to sell Bly Transfer Station to Klamath County.	Southwest of Bly, Oregon.	None Known	EA in progress	Winter 2002	Tom Cottingham
Map 1 #27	JELD-WEN Timber - ROW -road use-logging Willow Valley Rd.	T41S, R14&15E	None	Granted	Ongoing Authorization	Linda Younger
Map 1 #34	Klamath County Public Works Stone/crushed-Stukel Rock Quary	T39S, R10E Sec. 10	None	Granted	Ongoing Authorization	Linda Younger
Map 1 #83	Dehlinger Trust - Residential Road right-of-way.	T. 40 S., R. 10 E. Sec. 9	None	EA completed/Reciprocal Easement Pending	Fall 2002	Linda Younger
None	Disposal of Mineral Materials from Existing Quarries or Pits	Resource Area Wide	None	Granted	Ongoing	Tom Cottingham
None	Bureau of Reclamation – ROW for GPS point installation (T38S, R13E, sec.12, 35; T39S, R13E, sec.12; T39S, R14E, sec. 4, 21)	Numerous Locations	None	Granted	Ongoing	Linda Younger
None	JELD-WEN Road Use Agreement	Resource Area Wide	None Known	CX in progress	Winter 2002	Tom Cottingham
Ongoing Projects – Vegetation Treatments						
Map 2 #76	Mowing on Stukel Mountain	T. 40 S, R10 E, Sec. 10	None	CX completed	Completion - Fall 2002	Dale Brush
Map 2 #30	Clover Creek DDRB - 108 acres mechanical treatment.	T.38S., R6E., Sec. 27,34 Off Spencer Hookup Road	Bald Eagles, Survey and Manage species	DNA to be completed in Spring 2001.	On hold for completion of LSRA	Gayle Sitter
None	Noxious Weed Treatments. The purpose of this project is to contain or reduce noxious weed populations using an integrated pest management approach, including manual, mechanical, chemical, and biological control methods. Activities tier to the Klamath Falls Resource Area Integrated Weed Control Plan (IWCP) and Environmental Assessment (EA-OR-014-93-09), approved July 21, 1993.	Weed-infested sites throughout the Klamath Falls Resource Area		This document is tiered to the Northwest Area Noxious Weed Control Program EIS approved in December 1985 and Supplemented in March 1987.	Noxious Weed Treatments occur from May through October	Lou Whiteaker

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – Timber Sales						
Map 1 #9	Upper Spencer Creek Timber Sale EA. The purpose of this EA is to analyze proposed commercial and non-commercial treatments. Up to 15 million board feet of timber would be harvested from approximately 1000 acres. Other treatments include: watershed restoration, road obliteration, construction, and improvement, precommercial thinning, fuels reduction, prescribed burning, and reforestation.	Surveyor Mountain T38S, R5E, S.25, 26, 36 T39S, R5E, S.1, 12 T39S, R6E, S6&7.	Matrix Riparian Reserves	Preparing EA – Estimated completion, October 2002	Sale date - October 2002	Mike Bechdolt
Map 1 #12	Surveyor Mountain Timber Sale - This sale will be located in the upper portion of the Spencer Creek and Jenny Creek Watersheds. An estimated 600 acres is designated for treatment. Approximately 10 million board feet of timber will be harvested.	T38S. R5E., Sec. 25, 26, 35, 36 T39S. R5E., Sec. 1 T39S. R6E., Sec. 6	Riparian Reserves District Designated Reserves Matrix	Finalizing the EA. Reconnaissance work completed in 2001.	Proposed sale date: Fall 2002 or Spring of 2003	Mike Bechdolt
Map 1 #32	Whiteline Timber Sale - The second scheduled timber sale under the Bly Mountain/ Whiteline/ Swan Lake Forest Health treatment EA (EA # OR-014-99-6). Approximately 200 acres are designated for treatment. An estimated volume of 300 MBF will be harvested. This sale was designed as a density management understory reduction. Other treatments include prescribed burning, thinning, and fuels reduction.	T37S., R9E., Sec.3, 13, 14	None	EA Completed, Decision Record signed August 2001	Timber offered August 2001 – No Bid – Sale to be reoffered in FY2003	Mike Bechdolt
Ongoing Projects – Wildlife						
None	Nest Structures – Construction of nest structures to facilitate the nesting of important avian species.	Resource Area Wide	Great Grey Owl and Osprey habitat	CX in Summer 2002	Fall 2002	John Kellum
Ongoing Projects – Range						
Map 1 #75	Tunnel Creek Fence – Reconstruction of fence to control livestock use in riparian/wetland area.	T38S, R5E, Section 22, 23	Riparian/Special Botanical Habitat Area	CX completed in Summer 2000	Reconstruction Fall 2002	Dana Eckard
Ongoing Projects – Roads and Facilities						
None	Topsy Road Safety Improvements	Topsy Road near Hwy. 66	None	CX Completed	First half Completed	Scott Senter

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – Roads and Facilities (Continued)						
Map 1 #6	Gerber Area Recreation Improvements - (RMP ROD EIS 6-2-95, pp. 49-50) - Project falls under corrective maintenance, improvement or replacement in the Klamath Falls RMP. Facilities proposed at Gerber Recreation Site include water and electrical lines, boat ramp, dock and parking, BOR house RV holding tank, group day use shelters and hiking trails. Existing maintenance, improvement or replacement include: rocking and chip-sealing/paving road system and campsites, picnic tables, barrier posts, camp host RV holding tank, hydrants, Barnes Valley Boat Ramp access road.	Gerber Reservoir Recreation Site	T&E Species (suckers and bald eagles)	Plan Conformance Determination of NEPA Adequacy completed and approved on 10/28/99. Projects require no further decision documents as they are in compliance with the KFRA RMP.	FY 2001 - chip sealed access road and campground loops, constructed BOR holding tank. FY 2002 - North camp RV holding tank installed FY 2003 begin trail design, layout and construction	Scott Senter
Map 1 #6	Gerber Area Primitive Camp and Day Use Sites Recreation Improvements. The objectives of these improvements are to update or improve existing facilities to continue to provide an enhanced recreational experience and satisfy visitor needs.	Gerber Recreation Sites; Stan H Spring, Potholes, Miller Creek, Frog Camp, Pitchlog Creek, Wildhorse, Basin, Rock Creek and Willow Valley Reservoir	T&E Species (suckers)	A Determination of NEPA Adequacy (DNA) completed 9/25/2000. (Project contingent on funding)	FY 2001 Installed bathrooms. Fall 2002 - Willow Valley Boat ramp construction.	Scott Senter
Map 1 #7	Barnes Valley Creek 3C Road Crossing Improvement. The purpose of this project is to reconstruct a ford on Barnes Valley Creek to allow fish passage during low stream flows. Concrete blocks with connecting wire cables would be installed to help prevent sediment entering the stream as a vehicle crosses over the creek.	Junction of Barnes Valley Creek & 3C's road. T39S, R14 ½ E, Sec. 22.	Redband Trout Lost River and Shortnose Sucker Habitat	EA completed. FONSI signed August 2000. Decision Record signed November 2000.	Ford installed 2001. Additional structure work in 2002.	Andy Hamilton
Map 1 #8	Rock Creek Bridge Replacement - The purpose of this project is to replace the bridge over Rock Creek. The old bridge was deteriorated to the point where it was unsafe to use.	T. 41 S., R. 15 E., Sec. 17	Riparian Reserves Sucker Habitat	EA and Decision Record completed	Project scheduled for Summer 2002	Scott Snedaker
Map 1 #25	Wood River Wetlands Project - Projects planned for FY2001 include: 1) Oregon Trout and partners initiate reconstruction of the Wood River delta channel downstream on the bridge; 2) Install fish screen on Sevenmile Canal diversion structure; 3) Surface rock dike roads from the bridge to Sevenmile Canal; 4) Install floating boardwalk, interpretive signs, restroom and trail system; 5) Add group interpretive site; 6) Improve existing access trail.	Wood River Property 25 miles north of Klamath Falls, Oregon	Wetlands	Planned projects are in compliance with the Upper Klamath Basin and Wood River Wetland Resource Management Plan EIS; decision signed June 16, 1995. No further decision documents are required.	Completion: 1) Channel completed 2) August 2002 3) Pending Funding 4) 2003 Pending Funding 5) 2003 Pending Funding 6) Trail work completed	Wedge Watkins

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – Prescribed Burning and Fuels Treatment						
Map 2 #11	Fuels Maintenance Treatments #2 (KCER -00-03 Treat approximately 1,200 acres to remove fire-prone brush, excessive levels of hazardous fuels (less than 6" in diameter), and removal of small conifers that are ladder fuels and threats to over story trees by crown fire.	Klamath Falls Resource Area, east of Hwy 97. See Prescribed Fire Map for locations.	None Known	Analysis is continuing	Fall 2002	Dale Brush
Map 2 #19	Wild Midway Prescribed Burn - Prescribed burn approximately 500 acres in the spring of the year. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires, and reducing overall fire management costs.	T40S, R14.5E, Sec. 2, 3, 11, 12, & 14.	None Known	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Project delayed until the Spring of 2003	Joe Foran
Map 2 #36	DeVaul Plus Wilkerson Prescribed Burn - This project proposes to burn approximately 100 acres. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires, and reducing overall fire management costs.	T38S, R13E, Sec. 33	Bald Eagle	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Fall 2002 Included in Big Adobe Burn Plan.	Joe Foran
Map 2 #37	Miller Creek Mechanical Treatment - This project proposes mechanical piling instead of prescribed burning of approximately 100 acres. Proper burning conditions did not exist, so BLM managers chose to do this project by mechanized means.	T39S, R13E, Sec. 14 & 23	ACEC	Analysis Completed FONSI and Decision Record issued on 3-24-99 approving this project.	Project delayed until the Spring 2003	Joe Foran
Map 2 #38	Stiles Spring Prescribed Burn - This project proposes to burn approximately 1,000 acres. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires, and reducing overall fire management costs.	T37S, R10E, Sec. 3-5, 9-11, 14, 15	Wildlife Habitat	Analysis Completed. FONSI issued on 12-19-99. Decision Record issued on 01-25-2000 approving this project	200 acres treated in FY 2000; Remainder delayed until the Spring 2003	Joe Foran
Map 2 #39	Stukel 98-1 Mechanical Treatment - This project proposes mechanical piling instead of prescribed burning of approximately 500 acres. A burning window to complete this project never appeared, so BLM managers chose to do this project by mechanized means.	T40S, R10E, Sec. 10, 11, 14, 23, 24	None Known	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Project delayed until the Spring 2002	Joe Foran
Map 2 #40	Stukel 98-2 Prescribed Burn - This project proposes to burn approximately 3,000 acres. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires and overall fire management costs.	T40S, R10E, Sec. 12, 13, 24 T40S, R11E, Sec. 7 & 18	Bald Eagle	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94	Project delayed until the Spring 2003	Joe Foran

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – Prescribed Burning and Fuels Treatment (Continued)						
Map 2 #44	Rattlesnake 7 Prescribed Burn - This project proposes to burn approximately 7 acres. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires and overall fire management costs.	T38S, R11.5E, Sec. 9	Bald Eagle in unit 6 adjacent to this unit Golden Eagle	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Project delayed until the Fall of 2002	Joe Foran
Map 2 #45	Upper Swan Prescribed Burn - This project proposes to burn approximately 98 acres. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires, and reducing overall fire management costs.	T37S, R10E, Sec. 24 & 25 T37S, R11.5E, Sec. 31	Bald Eagle	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Project delayed until the Spring 2003	Joe Foran
Map 2 #46	Oak Thinning Prescribed Burn - This project proposes to burn approximately 181 acres. The purposes of this project are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires, and reducing overall fire management costs.	T41S, R5E, Sec. 11 & 14 T41S, R6E, Sec. 4	None Known	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Project scheduled for Spring 2003	Joe Foran
Map 2 #50	Brady Butte Prescribed Burn - This project proposes to burn up to 5,800 acres. The purposes are to: Reintroduce fire to restore sustainable function and structure to plant communities, while reducing the potential for stand-replacement wildfires, and reducing overall fire management costs.	T.41S, R14 ½ E.	Bald Eagle	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94	Project to be implemented in Fall of 2002	Joe Foran
Map 2 #51	Baldy Crest Prescribed Burn - Prescribed burn approximately 540 acres to: reintroduce fire to restore sustainable function and structure to plant communities, reduce potential for stand-replacing wildfires, reduce overall fire management costs, and reduce fuel loadings within the Old Baldy Research Natural Area (RNA).	T.38S., R.5E., Sec. 19, 20, 29, 30	Old Baldy RNA Northern spotted owl Pacific Crest Trail	A Determination of NEPA Adequacy (DNA) completed June 2000	Project to be implemented in Spring 2003	Lou Whiteaker
Map 2 #62	Mechanical Slash Treatment Project – Mechanical treatments (shearing, chipping, or grinding) to reduce fuels and control vegetation on approx. 12,000 acres.	Multiple Locations Resource Area Wide	None	Second DNA to be completed.	Projects to be tasked out over a three year period	Joe Foran
Map 2 #63	Stukel 98-7 & 9 Prescribed Burns - This project proposes to burn approximately 525 acres to: reintroduce fire to restore sustainable function and structure to plant communities, reduce the potential for stand-replacing wildfires, and reduce overall fire management costs.	T40S, R11E., Sec 5 & 6	Bald Eagle	Analysis Completed Planned projects tier to the Programmatic Fire EA (OR-014-94-09) approved on 4-29-94.	Stukel 98-7A completed (130 acres). Remaining project - Spring 2003	Dennis Fiore

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
Ongoing Projects – Prescribed Burning and Fuels Treatment (Continued)						
Map 2 #64	Stateline Prescribed Burn – Prescribe burn approximately 2,000 acres to reduce fuel loading and risk of catastrophic wildfire	T.40S, R15 E., T.41S, R15E.	None	Initiated Winter 2001	Fall 2002 or 2003	Joe Foran
Map 2 #65	Big Adobe Prescribed Burn – Prescribe burn approximately 2,000 acres to reduce fuel loading and risk of catastrophic wildfire	T.41S., R15E.	Riparian	Initiated Winter 2001	Fall 2003	Joe Foran
Map 2 #66	Hamaker Canyon Prescribed Burn – Prescribe burn approximately 400 acres to reduce fuel loading and risk of catastrophic wildfire	T.40S., R.13E., Sec. 8	None Known	Initiated Winter 2001	Spring 2003	Joe Foran
Map 2 #67	Yainax Butte Prescribed Burn – Prescribe burn approximately 500 acres to reduce fuel loading and risk of catastrophic wildfire.	T.37S, R13E, Sec. 26,27,34,35	None Known	Initiated Spring 2001	Spring 2003	Joe Foran

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
On-Going Projects Not Requiring a Signed NEPA Decision						
Rangeland Health Standards Assessments						
<p>These assessments compare the monitoring information collected against the five Standards for Rangeland Health and propose management changes if current grazing use is not meeting the Standards, or not making significant improvement towards meeting them. Changes are implemented through the grazing decision or agreement process.</p> <p>* These assessments incorporated as part of the <i>Gerber/Willow Valley Watershed Analysis</i> effort; assessment completion will be when the Watershed Analysis is completed.</p> <p>** These assessments are the KFRA's Fiscal Year 2002 scheduled assessments. They are scheduled to be completed during calendar year 2002 (or early 2003). If any member of the public desires participation in the assessment process and/or a copy of the final assessment (once completed) please contact Bill Lindsey or Dana Eckard at the Klamath Falls Office.</p>						
Map 3 #31	Bear Valley Allotment (#0876)	East-central Gerber Block	None Known	Assessment in progress	Winter 2002-2003	Dana Eckard
Map 3 #33	Dixie Allotment (#0107)	Lands west of Klamath Falls, south of Highway 66.	None Known	Assessment completed	September 2001	Dana Eckard
Map 3 #35	Fields Allotment (#0893)	South Langell Valley	None Known	Assessment in progress	Fall 2002	Dana Eckard
Map 3 #52	Paddock Allotment (#0844)	North-central Gerber Block	None Known	Assessment in progress	Fall 2003*	Bill Lindsey
Map 3 #53	J Spring Allotment (#0803)	Northwest Gerber Block	None Known	Assessment in progress	Fall 2003*	Bill Lindsey
Map 3 #57	Campbell Allotment (#0878)	Northwest Gerber Block	None Known	Assessment completed	March 2002*	Dana Eckard
Map 3 #59	Bumpheads Allotment (#0877)	Southwest Gerber Block	None Known	Assessment in progress	Fall 2003*	Dana Eckard
Map 3 #60	Horse Camp Rim Allotment (#0886)	Central Gerber Block	None Known	Assessment in progress	Fall 2003*	Bill Lindsey
Map 3 #61	Rock Creek Allotment (#0888)	Southeast Gerber Block	None Known	Assessment in progress	Fall 2003*	Dana Eckard
Map 3 #85	Horton Allotment (#0883)	North Langell Valley	None Known	Assessment completed	June 2002*	Dana Eckard
Map 3 #86	Rodgers Allotment (#0852)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Dana Eckard
Map 3 #87	JELD-WEN Allotment (#0822)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Bill Lindsey

SCHEDULE OF PROPOSED PROJECTS

BUREAU OF LAND MANAGEMENT * KLAMATH FALLS RESOURCE AREA * 2795 ANDERSON AVENUE, BLDG. #25 * KLAMATH FALLS, OR 97603
PHONE NUMBER: (541) 883-6916

MAP REF. #	PROJECT TITLE & DESCRIPTION	LOCATION	SPECIAL AREAS AFFECTED	STATUS OF ANALYSIS	COMPLETION DATE	CONTACT
On-Going Projects Not Requiring a Signed NEPA Decision (Continued)						
Rangeland Health Standards Assessments						
Map 3 #88	Cunard Allotment (#0859)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Dana Eckard
Map 3 #89	Stukel-Dehlinger C. Allotment (#0815)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment completed	June 2002**	Bill Lindsey
Map 3 #90	Stukel-Dehlinger H. Allotment (#0816)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Bill Lindsey
Map 3 #91	Stukel-High Allotment (#0827)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Dana Eckard
Map 3 #92	Stukel-Hill Allotment (#0828)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Bill Lindsey
Map 3 #93	Stukel-Coffin Allotment (#0812)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Bill Lindsey
Map 3 #94	Voight Allotment (#0894)	Stukel Mountain, Southwest of Klamath Falls	None Known	Assessment in progress	Fall 2002**	Dana Eckard

FY 2002 ENVIRONMENTAL EDUCATION AND OUTREACH
Participation by Klamath Falls Resource Area Employees and Volunteers

Presentations/Environmental Education Programs/Tours

What Was Presented	Date	Where	Group / Age	# of People
Endangered Species & Wetland Restoration	10/22/01	Henley Middle School	7 th & 8 th Graders	20
Wetland Field Tour	10/23/01	Wood River	OIT Applied Environmental Science Class	15
Endangered Sp & Wetland Rest. Field Trip	11/01/01	Wood River	7 th & 8 th Graders	20
Careers in Natural Resources	11/20/01	Oregon Institute of Technology	OIT Students	15
Wildlife Program	02/27/02	Fairhaven Elementary	3 rd & 4 th Graders	45
CCC in the Gerber Area (History)	02/27/02	Klamath County Museum	Adults	42
Wood River Wetland Project	04/01/02	Red Bluff, CA	Adult	25
Habitat Management	04/16/02	Windy Ridge	REACH/Adults	7
Restoration - Intermountain West Joint Venture	04/19/02	Wood River Wetland	Adult	25
Wetland/Bird Tour	05/02/02	Wood River	High School Seniors	9
Wetland Biology/Bird Walk	05/15/02	Wood River	1 st Graders	25
Restoration/Monitoring-National Academy of Science	05/15/02	Wood River	Adult	50
Wood River Wetland Update to Oregon Watershed Enhancement Board	05/16/02	Favell Museum	Adult	35
Restoration/Monitoring	05/17/02	Wood River Wetland	Adult	16
Restoration/Monitoring to OIT Class	05/20/02	Wood River Wetland	Adult	15
Wetland Plants & Birds	05/21 -22/02	Running Y Resort Wetlands	6 th Graders	70/60
Wetland Birds	05/24/02	Wood River Wetland	1 st through 8 th Graders	25
Wetland Field Day	06/11/02	Wood River	3rd Graders	70
Restoration	07/08/02	Wood River	13-50 years old	25


FY 2001 ENVIRONMENTAL EDUCATION AND OUTREACH
Participation by Klamath Falls Resource Area Employees and Volunteers

Special Events

Event/Activity	Date	Where	# of Employee Participants	# of Public Participants
Oregon Archaeology Celebration	10/13/01	Pokegama Plateau, Topsy Road	~10 employees	14 bicyclists
Klamath County Career Fair	10/25/01	Klamath County Fair Grounds	1 KFRA employee	300-400 students
Earth Day	4/20/02	Jefferson Square Mall	8 employees	~250 people
Packing Clinic	5/3/02-5/5/02	Klamath Co. Fairgrounds	~10 employees	~2000 people
International Migratory Bird Day Event	5/11/02	Veteran's Memorial Park	~20 employees	400+ people
Fishing Day	6/15/02	Gerber Reservoir	25 employees and family	100 children
RAP Camp	6/16/02-6/22/02	Lake of the Woods	~20 employees	53 kids and 10 teachers
Klamath County Fair	8/8/01-8/11/01	Klamath Co. Fairgrounds	~10 employees	~2000 people
Lake County Fair	8/30/02-9/2/02	Lake Co. Fairgrounds	1 KFRA employee	~1000 people
National Public Lands Day	9/28/02	Wood River Wetlands	~20	~100


MAP 1

Klamath Falls Resource Area Summer 2002 Planning Update Miscellaneous Project Locations



MAP 2

Klamath Falls Resource Area Summer 2002 Planning Update Prescribed Fire and Fuels Treatment Projects



MAP 3

Klamath Falls Resource Area Summer 2002 Planning Update Grazing Project Locations

